

HIGH LEVEL PROJECT MANAGEMENT - COMPREHENSIVE CARE FOR JOINT REPLACEMENT MODEL

PROJECT DESCRIPTION-START MONDAY NOVEMBER 30, 2015 (85 WORK DAYS UNTIL CJR)	DUE DATE	WORK DAYS UNTIL CJR PERFORMANCE PERIOD BEGINS (APRIL 1, 2016)	YOUR STAKEHOLDER(S)
Designate a CJR Physician Leader and CJR Hospital Executive Leader to work Collaboratively on CJR Implementation	Wednesday, December 2, 2015	83	
Designate a CJR Cross Functional Implementation Team	Monday, December 7, 2015	80	
Decide to Utilize In-House Resources for CJR Preparedness or Invest in Temporary Resources for Implementation Support through an Expert Advisory Firm	Wednesday, December 9, 2015	79	
Read the Final CJR Model Ruling (1,018 Pages)	Friday, December 11, 2015	76	
Create an Exhaustive Check List of Activities/Task	Monday, December 14, 2015	75	
Perform Internal Data Analysis with Hospital and Rehab Data	Wednesday, December 16, 2015	73	
Request Claims Data Analytics from CMS	Monday, January 4, 2016	61	
Learn How Predictive Analytics Can Achieve Success in Your CJR and Bundled Payment Initiatives	Monday, January 4, 2016	61	
Weekly CJR Implementation Status Meetings	Monday, January 4, 2016	61	
Finalize Claims Data Analytics with a Comprehensive Report on Areas of Risk and Opportunities	Wednesday, January 13, 2016	55	
Perform a Comprehensive CJR Current State & Readiness Assessment with Supporting Claims Data Analysis	Friday, January 15, 2016	53	
Create A Total Hip Replacement, Total Knee Replacement and High Risk Patient Strategy	Wednesday, January 20, 2016	51	
Present Finding of the Assessment to Leadership with a Detailed Implementation Project Plan	Wednesday, January 20, 2016	51	
Agree on a Bundled Payment Pricing Target for DRG 469 and DRG 470 That Will Achieve an Incentive Payment in Year 1	Wednesday, January 20, 2016	51	
Create a One Page CJR Business and Strategy Plan	Wednesday, January 20, 2016	51	
Collaborate with the Cross Functional Team to Implement Findings	Thursday, January 21, 2016	50	
Finalize Telehealth Strategy	Monday, February 1, 2016	43	
Finalize Beneficiary Incentive Strategy To Advance a Clinical Goal	Monday, February 1, 2016	43	
Communicate and Educate CJR with all Front Line Hospital, Rehab and Support Employees	Monday, February 1, 2016	43	
Finalize CJR Partnerships and Financial Collaborator Agreements	Friday, February 5, 2016	39	
Finalize Post Acute Care Strategy	Monday, February 8, 2016	38	
Create a CJR Patient Education App	Monday, February 8, 2016	38	
Follow-Up CJR Readiness Assessment After Changes Have Been Made - GAP Assessment	Monday, February 8, 2016	38	
30 Days to CJR Performance Period - Full Testing Mode	Tuesday, March 1, 2016	23	
Final CJR Cross Functional Team Meeting	Thursday, March 31, 2016	1	
CJR Performance Period Beginning	Friday, April 1, 2016	0	
First CJR Cases Begin: DRG 469 or DRG 470	Monday, April 4, 2016		
Monthly Analysis, Measurements and Reporting to CJR Collaborators	Monday, May 16, 2016		
Monthly Analysis, Measurements and Reporting to CJR Collaborators	Wednesday, June 15, 2016		
Monthly Analysis, Measurements and Reporting to CJR Collaborators	Monday, July 18, 2016		
Formal Quarterly Review with CJR Team and Hospital Leadership	Monday, July 18, 2016		

Discover New Solutions through VIE Healthcare's Patient Journey Mapping Process and CJR Readiness Assessment. A Proven Method That Drives Value, Quality and Financial Performance.

WWW.VIEHEALTHCARE.COM • WWW.CJRUPDATES.COM • CJR@VIEHEALTHCARE.COM • 732-359-7646 EXT 500

