



# The 30-Day Plan: Reduce Human Error and Time to Competency



## 30 Days to Launch!

### Virtuosi Checklist:

In under a month, staff is actively learning and performing complex operations with total mastery.

Implementing Virtuosi's fully immersive learning and upskilling platform is simple and intuitive. We offer the singular choice for a turnkey education platform when you demand drastic product quality and operations improvements.



#### Days 1-5: COLLABORATE

Our Hypercare model takes you from start to finish. We collaborate with your team leads to champion and clarify our comprehensive suite of program features, tips, and structures.

- ✓ Identify your site team leads and champions
- ✓ Start a kickoff session to develop the plan and align objectives
- ✓ Establish IT system access - identify network, power, and essential requirements
- ✓ Define VR Lab layout and equipment receipt protocol
- ✓ Finalize project plan



#### Days 21-25: QUALIFY

- ✓ Admins for system and equipment use
- ✓ Admins for profile creation, account management, course assignment, analytics, equipment, and platform troubleshooting
- ✓ Managers for system use
- ✓ Admins and Managers for program monitoring, use, progress, refining curricula, and reports usage



#### Days 26-30: INITIATE

- ✓ First wave of learners trained on system access
- ✓ Virtuosi Introduction (V101) and VR Interactive Experiences
- ✓ Hypercare support model from Virtuosi

#### Note:

- Quality Executive Partners orders and ships VR equipment
- Virtuosi requires approx. 10'x10' per VR workstation setup

[See Tech Specs doc](#)



#### Days 6-15: PREPARE

- ✓ Receive equipment and prepare VR Lab
- ✓ Develop curriculum and learning plans for each learner



#### Days 16-20: INSTALL

- ✓ Install VR workstations
- ✓ Execute and document site acceptance testing
- ✓ Finalize individualized curricula plans
- ✓ Change management and internal communications plan

